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ESTIMATE RUN 03/07/2016

ESTIMATE SUMMARY 11:08:19

CONTID: C17136R-ALT    ESTIMATE NO: 0006 PROG 2005

PCN: 17136R-ALTB2 COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: I-25 EAST TO WCR 23 PERCENT TIME:

PROJECT NO: STA 0142-051 - PCCP Alt       

SH 14: I-25 EAST TO WCR 23 - PCCP Alt

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,870,065.42 PARTICIPATING $ $ 1,136,352.08

AWARD PROJECT AMT: 12,225,693.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.96

CALENDAR DAYS

CALENDAR DAYS

99.27%

101,755.78

1,136,352.08

1,136,352.08

1,136,352.08

$

$

$

$

13,768,309.64

0.00

13,768,309.64

0.00

13,768,309.64

-183,385.40

0.00

13,584,924.24

0.00

AMOUNT DUE 13,584,924.24 1,136,352.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,136,352.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

142.5 TIME ALLOW: 144

ORIG TIME ALLOW: 138

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/06/201512/05/2015

05/07/2015

06/02/2015

06/22/2015

07/06/2015
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 1.000

0.000

202-00001  
 

1,173.301.000

0.00

1.000

EACH

1,173.30000

0010 Removal of Tree 4.000

0.000

202-00010  
 

1,084.124.000

0.00

4.000

EACH

271.03000

0015 Tree Trimming 0.000

0.000

202-00011  
 

0.000.000

0.00

0.000

EACH

147.84000

0020 Removal of Tree Stump 0.000

0.000

202-00012  
 

0.000.000

0.00

0.000

EACH

197.12000

0025 Removal of Pipe 925.000

0.000

202-00035  
 

18,786.75925.000

0.00

925.000

LF  

20.31000

0030 *Removal of Delineator 141.000

0.000

202-00090  
 

421.59141.000

0.00

141.000

EACH

2.99000

0035 Removal of Gutter 66.000

0.000

202-00202  
 

650.7666.000

0.00

66.000

LF  

9.86000

0040 Removal of Curb and Gutter 97.000

-18.000

202-00203  
 

778.9479.000

-177.48

79.000

LF  

9.86000

0045 *Removal of Asphalt Mat (Planing) 40,204.000

50.000

202-00240  
 

163,431.2440,254.000

203.00

40,254.000

SY  

4.06000

0050 *Removal of Pavement Marking 102,687.000

3.000

202-00250  
 

127,335.60102,690.000

3.72

102,690.000

SF  

1.24000

0055 Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,302.022.000

0.00

2.000

EACH

1,151.01000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 56.000

176.000

202-00810  
 

11,546.64232.000

8,759.52

232.000

EACH

49.77000

0065 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

0.000

EACH

497.72000

0067 Rem Fence Added Item MCR 007 1,027.000

0.000

202-01000  
 

1,119.431,027.000

0.00

1,027.000

LF  

1.09000

0070 *Removal of End Anchorage 1.000

0.000

202-01300  
 

276.451.000

0.00

1.000

EACH

276.45000

0075 Clean Culvert 19.000

0.000

202-04002  
 

28,089.0319.000

0.00

19.000

EACH

1,478.37000

0080 Embankment Material (Complete In Place) 367.000

0.000

203-00060  
 

6,147.25367.000

0.00

367.000

CY  

16.75000

0085 Blading 107.500

0.000

203-01500  
 

8,707.50107.500

0.00

107.500

HOUR

81.00000

0090 Backhoe 28.500

11.000

203-01510  
 

4,147.5039.500

1,155.00

39.500

HOUR

105.00000

0095 Potholing 15.500

20.000

203-01597  
 

8,875.0035.500

5,000.00

35.500

HOUR

250.00000

0100 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

0.000

HOUR

62.00000

0105 Structure Excavation 102.000

0.000

206-00000  
 

2,010.42102.000

0.00

102.000

CY  

19.71000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0107 Str Bkfl (FF Ash) Added Item MCR 007 0.000

45.000

206-00066  
 

6,075.0045.000

6,075.00

45.000

CY  

135.00000

0110 Erosion Log (12 Inch) 3,743.000

0.000

208-00002  
 

12,277.043,743.000

0.00

3,743.000

LF  

3.28000

0115 Aggregate Bag 128.000

0.000

208-00035  
 

1,015.04128.000

0.00

128.000

LF  

7.93000

0120 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

793.30000

0125 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,685.761.000

0.00

1.000

EACH

1,685.76000

0130 Removal and Disposal of Sediment (Labor) 1.000

30.750

208-00103  
 

1,574.1731.750

1,524.59

34.750

HOUR

49.58000

0135 Removal and Disposal of Sediment (Equipment) 1.000

7.500

208-00105  
 

758.638.500

669.38

8.500

HOUR

89.25000

0140 Sweeping (Sediment Removal) 49.500

21.500

208-00106  
 

8,449.0071.000

2,558.50

71.000

HOUR

119.00000

0145 Erosion Control Supervisor 48.500

9.000

208-00206  
 

11,334.4057.500

1,774.08

57.500

DAY 

197.12000

0150 *Reset Mailbox Structure (Type 1) 0.000

14.000

210-00011  
 

2,508.5214.000

2,508.52

14.000

EACH

179.18000

0155 *Reset Mailbox Structure (Type 2) 0.000

3.000

210-00012  
 

776.433.000

776.43

3.000

EACH

258.81000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Reset Mailbox Structure (Type 3) 0.000

2.000

210-00013  
 

796.342.000

796.34

2.000

EACH

398.17000

0165 *Reset Pull Box 0.000

3.000

210-00827  
 

2,110.143.000

2,110.14

4.000

EACH

703.38000

0170 *Reset Guardrail Type 3 281.000

0.000

210-01130  
 

5,013.04281.000

0.00

281.000

LF  

17.84000

0175 Adjust Manhole 3.000

2.000

210-04010  
 

2,242.205.000

896.88

5.000

EACH

448.44000

0180 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

320.31000

0185 Adjust Valve Box (Special) 0.000

0.000

210-04051  
 

0.000.000

0.00

0.000

EACH

123.20000

0190 Grouting Connection 1.000

0.000

211-02230  
 

739.181.000

0.00

1.000

EACH

739.18000

0195 *Seeding (Native) 1.600

0.000

212-00006  
 

1,010.221.600

0.00

1.600

ACRE

631.39000

0197 Mulching (Weed Free Straw) Added Item MCR  007 0.700

0.000

213-00004  
 

630.000.700

0.00

0.700

ACRE

900.00000

0200 *Soil Conditioning 1.600

0.000

212-00032  
 

1,010.221.600

0.00

1.600

ACRE

631.39000

0203 Mulch Tackifier Added Item MCR 007 100.000

0.000

213-00061  
 

400.00100.000

0.00

100.000

LB  

4.00000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

4,348.100

0.000

216-00201  
 

6,870.004,348.100

0.00

4,348.100

SY  

1.58000

0210 *Aggregate Base Course (Class 6) (Special) 21,789.000

-88.640

304-06009  
 

368,906.1221,700.360

-1,506.88

21,700.360

TON 

17.00000

0211 ABC (CL 7) ABC Class 7 for Shouldering 999.320

-20.790

304-07000  
 

16,635.01978.530

-353.43

999.320

TON 

17.00000

0212 ABC (CL 6) (Spec) 662.000

0.000

304-06008  
 

20,515.38662.000

0.00

662.000

CY  

30.99000

0214 ABC (CL 6) (Spec) 0.000

0.000

304-06008  
 

0.000.000

0.00

0.000

CY  

30.99000

0215 Hot Mix Asphalt (Patching) (Asphalt) 332.970

0.000

403-00720  
 

79,666.40332.970

0.00

334.030

TON 

239.26000

0220 *Concrete Pavement (8 Inch) 221,661.300

898.000

412-00800  
 

8,679,812.70222,559.300

35,022.00

222,632.000

SY  

39.00000

0225 Riprap (12 Inch) 71.000

25.000

506-00212  
 

9,954.2496.000

2,592.25

96.000

CY  

103.69000

0230 Concrete Class B 6.800

2.700

601-01000  
 

5,711.409.500

1,623.24

9.700

CY  

601.20000

0235 Concrete Class E 4,403.400

54.100

601-04000  
 

949,447.504,457.500

11,523.30

4,480.200

CY  

213.00000

0240 Reinforcing Steel 338.000

29.900

602-00000  
 

364.22367.900

29.60

382.000

LB  

0.99000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

208.000

0.000

603-02425  
 

37,718.72208.000

0.00

208.000

LF  

181.34000

0250 53x34 Inch Reinforced Concrete End Section Elliptical 3.000

0.000

603-05142  
 

8,393.463.000

0.00

3.000

EACH

2,797.82000

0253 18 In CSP Added Item MCR 007 0.000

100.000

603-10180  
 

10,500.00100.000

10,500.00

100.000

LF  

105.00000

0255 24 Inch Corrugated Steel Pipe 48.000

-7.000

603-10240  
 

4,016.7741.000

-685.79

41.000

LF  

97.97000

0260 60 Inch Corrugated Steel Pipe 0.000

10.000

603-10600  
 

1,846.5010.000

1,846.50

10.000

LF  

184.65000

0263 18 In SES Added Item MCR 007 0.000

14.000

603-30018  
 

5,094.3214.000

5,094.32

14.000

EACH

363.88000

0265 24 Inch Steel End Section 1.000

2.000

603-30024  
 

4,354.203.000

2,902.80

3.000

EACH

1,451.40000

0267 60 In SES Added Item MCR 007 0.000

1.000

603-30060  
 

3,750.001.000

3,750.00

1.000

EACH

3,750.00000

0270 15 Inch Plastic Pipe 135.000

0.000

603-50015  
 

9,737.55135.000

0.00

135.000

LF  

72.13000

0275 24 Inch Plastic Pipe 0.000

0.000

603-50024  
 

0.000.000

0.00

0.000

LF  

98.56000

0276 Uncl Excav MCR 1,530.000

0.000

203-00000  
 

22,950.001,530.000

0.00

1,530.000

CY  

15.00000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Guardrail Type 3 (6-3 Post Spacing) 900.000

0.000

606-00301  
 

17,460.00900.000

0.00

900.000

LF  

19.40000

0285 *Median Terminal 1.000

0.000

606-01460  
 

4,207.141.000

0.00

1.000

EACH

4,207.14000

0290 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,619.042.000

0.00

2.000

EACH

1,809.52000

0295 *Fence Barbed Wire With Treated Wooden Posts 1,511.000

0.000

607-01100  
 

7,902.531,511.000

0.00

1,550.000

LF  

5.23000

0300 Curb and Gutter Type 2 (Section II-B) 84.000

0.000

609-21020  
 

1,159.2084.000

0.00

84.000

LF  

13.80000

0305 *Delineator (Flexible) (Square Base) 0.000

713.000

612-00036  
 

58,908.06713.000

58,908.06

713.000

EACH

82.62000

0310 *Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

0.000

EACH

79.63000

0315 *Sign Panel (Class I) 0.000

299.600

614-00011  
 

5,368.83299.600

5,368.83

299.600

SF  

17.92000

0320 *Sign Panel (Class II) 0.000

1,176.100

614-00012  
 

24,580.491,176.100

24,580.49

1,176.100

SF  

20.90000

0325 *Sign Panel (Class III) 0.000

15.000

614-00013  
 

388.2015.000

388.20

15.000

SF  

25.88000

0330 *Steel Sign Support (2-Inch Round)(Post) 469.500

0.000

614-01512  
 

6,544.83469.500

0.00

469.500

LF  

13.94000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-Inch Round)(Socket) 0.000

42.000

614-01522  
 

5,853.1242.000

5,853.12

42.000

EACH

139.36000

0340 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1,364.000

0.000

614-01585  
 

38,014.681,364.000

0.00

1,364.000

LF  

27.87000

0345 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 117.000

0.000

614-01588  
 

24,457.68117.000

0.00

117.000

EACH

209.04000

0350 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

0.000

EACH

6,470.32000

0355 *Rumble Strip 50,029.000

0.000

614-80385  
 

13,507.8350,029.000

0.00

50,029.000

LF  

0.27000

0357 Irrig Diversion Str Added Item MCR 007 0.000

1.000

615-65005  
 

1,900.001.000

1,900.00

1.000

L S 

1,900.00000

0360 *Detour Pavement 458.000

153.000

621-00450  
 

76,362.78611.000

19,121.94

611.000

SY  

124.98000

0365 24 Inch Drainage Pipe (Class 0) 739.000

0.000

624-20024  
 

56,622.18739.000

0.00

739.000

LF  

76.62000

0370 *Construction Surveying 1.000

0.000

625-00000  
 

61,672.541.000

0.00

1.000

L S 

61,672.54000

0375 *Mobilization 1.000

0.000

626-00000  
 

317,491.001.000

0.00

1.000

L S 

317,491.00000

0380 *Public Information Services 1.000

0.000

626-01000  
 

27,255.171.000

0.00

1.000

L S 

27,255.17000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Epoxy Pavement Marking 760.000

0.000

627-00005  
 

64,683.60760.000

0.00

760.000

GAL 

85.11000

0390 *Pavement Marking Paint (Waterborne) 1,982.900

15.000

627-00011  
 

84,531.151,997.900

634.65

1,997.900

GAL 

42.31000

0395 *Thermoplastic Pavement Marking (Word-Symbol) 1,160.000

0.000

627-30205  
 

20,787.201,160.000

0.00

1,160.000

SF  

17.92000

0400 *Thermoplastic Pavement Marking (Xwalk-Stopline) 1,544.000

0.000

627-30210  
 

21,523.361,544.000

0.00

1,544.000

SF  

13.94000

0405 *Survey Monument (Type 3A) 14.000

1.000

629-01031  
 

5,913.4515.000

394.23

15.000

EACH

394.23000

0410 *Flagging 23,344.500

1,578.500

630-00000  
 

747,690.0024,923.000

47,355.00

24,923.000

HOUR

30.00000

0415 *Traffic Control Inspection 5.000

0.000

630-00007  
 

497.705.000

0.00

5.000

DAY 

99.54000

0420 *Traffic Control Management 244.000

3.000

630-00012  
 

142,025.00247.000

1,725.00

247.000

DAY 

575.00000

0425 *Flashing Beacon (Solar) 5.400

0.000

630-80002  
 

3,762.725.400

0.00

6.000

EACH

696.80000

0430 *Barricade (Type 3 M-B) (Temporary) 10.800

0.000

630-80336  
 

2,150.1710.800

0.00

12.000

EACH

199.09000

0435 *Construction Traffic Sign (Panel Size A) 70.200

0.000

630-80341  
 

4,193.0570.200

0.00

78.000

EACH

59.73000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Construction Traffic Sign (Panel Size B) 99.000

0.000

630-80342  
 

9,854.4699.000

0.00

110.000

EACH

99.54000

0445 *Construction Traffic Sign (Panel Size C) 15.300

0.000

630-80343  
 

1,827.5915.300

0.00

25.000

EACH

119.45000

0450 *Portable Message Sign Panel 7.200

0.000

630-80355  
 

57,336.987.200

0.00

8.000

EACH

7,963.47000

0455 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.900

0.000

630-80357  
 

1,343.840.900

0.00

1.000

EACH

1,493.15000

0460 *Drum Channelizing Device 1,035.000

0.000

630-80360  
 

56,666.251,035.000

0.00

1,150.000

EACH

54.75000

0465 *Traffic Cone 225.000

0.000

630-80380  
 

2,688.75225.000

0.00

250.000

EACH

11.95000

0470 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.000

630-85006  
 

8,063.011.800

0.00

2.000

EACH

4,479.45000

0475 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

472.83000

0480 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

163,888.141.000

0.00

1.000

L S 

163,888.14000

0485 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

33,425.000

F A 

1.00000

0490 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A Concrete Pavement Incentive 0.000

466,369.960

700-70013  
 

466,369.96466,369.960

466,369.96

466,369.960

F A 

1.00000

0500 F/A Fuel Cost Adjustment -852.830

-1,915.630

700-70016  
 

-2,768.46-2,768.460

-1,915.63

-798.860

F A 

1.00000

0505 F/A Roadway Smoothness Incentive 0.000

-8,797.300

700-70018  
 

-8,797.30-8,797.300

-8,797.30

-8,797.300

F A 

1.00000

0510 F/A On-The-Job Trainee 3,637.000

0.000

700-70021  
 

3,637.003,637.000

0.00

3,637.000

HOUR

1.00000

0515 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0520 F/A Repair Clay Pipe Repair 0.000

0.000

700-70130  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0545 Added Item (Dollar)/ Overweight Loads -80.000

-2,500.000

900-00006  
 

-2,580.00-2,580.000

-2,500.00

-80.000

DOL 

1.00000

0550 F/A Mag Chloride Application MCR 17,289.000

0.000

700-70034  
 

17,289.0017,289.000

0.00

17,289.000

F A 

1.00000

0600 Added Item (Dollar)/ Early Completion Incentive 0.000

409,994.000

900-00006  
 

409,994.00409,994.000

409,994.00

417,000.000

DOL 

1.00000

CAT 13,729,379.281,136,352.0813,831,135.08CURRENT AMT0200 $ $ $
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PCN: 17136R-ALTB2 ESTIMATE RUN 03/07/2016

PROJECT: STA 0142-051 - PCCP Alt       ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:08:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Office (Class 1) 1.000

0.000

620-00001  
 

14,783.671.000

0.00

1.000

EACH

14,783.67000

0535 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

19,711.561.000

0.00

1.000

EACH

19,711.56000

0540 Sanitary Facility 3.000

0.000

620-00020  
 

4,435.113.000

0.00

3.000

EACH

1,478.37000

CAT 38,930.340.0038,930.34CURRENT AMT0400 $ $ $

$13,768,309.621,136,352.08$13,870,065.42$CURRENT AMTPROJECT TOTAL


